WG

Lower WILLAMETTE GROUP

October 12, 2009

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for September 2009

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN SEPTEMBER 2009

No field activities were performed during September.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e September 2, 2009: Draft Baseline Ecological Risk Assessment Report
e September 23, 2009: Draft Baseline Human Health Risk Assessment Report

Comments/Documents provided by EPA

None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None. All sampling and analysis tasks are completed.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for October, November, and December 2009, and
January 2010 includes the following:

e October 27, 2009: Draft Remedial Investigation Report.
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Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (206) 287-9130.

Sincerely,

P et

Keith Pine
LWG Technical Project Manager

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments | EPA Comments

Deadline? Target Date
Draft Baseline Ecological Risk Early September | Submitted 9/2/2009 11/2/2009
Assessment Report 2009

Draft Baseline Human Health Risk | Late September 2009 | Submitted 9/23/2009 11/23/2009
Assessment Report

Draft Remedial Investigation Late October 2009
Report

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable Submittal Deadline’ | Status/ Comments EPA Comments
Target Date

Round 1

Compilation of Information November 2007 | Submitted to EPA and DEQ

for Sources Between RM 11 11/21/2007. Need written

and 11.6 East Bank of response from DEQ and

Portland Harbor EPA that upland sources are
under investigation
consistent with the Road to
the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005

Addendum 6: Sampling of approved with conditions on

Benthic Invertebrate Tissue 12/6/2005; a final QAPP
addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG

Addendum 6: Sampling of submitted a response to

Benthic Invertebrate Tissue EPA's comments on the
11/23/2005 version of the
QAPP addendum. The
LWG has not heard back
from EPA on that response.
The LWG believes that a
final QAPP in not required.
Need EPA agreement that
this final QAPP is not
required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received
7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment comments received

Sampling and Analysis Plan 6/3/2005

Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment
Sampling and Analysis Plan
- Response to EPA
Comments

addressed in GW Appendix
to Draft Rl Report.
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Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

Revised Round 2 TBD | Outstanding issues to be
Groundwater Pathway addressed in GW Appendix
Assessment Sampling and to Draft Rl Report.
Analysis Plan (including

Appendix A - Site

Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received
6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline Seeps
at Human Use Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is
discharge from Outfall 22B.
The existing data from
Outfall 22B include the
upland COls and meet the
data quality requirements
for risk evaluation
(Category 1/QA?2). Based
on the Round 2 Report
evaluations, no additional
seep data are needed.
Therefore, this FSP is no
longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to
Assessment SAP Attachment provide final approval of
2: Transition Zone Water this FSP. This revised FSP
FSP was prepared and submitted
after the associated field
work was completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005:

Groundwater Pathway
Assessment SAP Attachment
3: Supplement to QAPP
Addendum 3

Conditional approval of
proposed changes to the
QAPP addendum received
from EPA on 9/30/2005.
EPA needs to provide final
approval of this QAPP.
Approval to conduct
sampling was provided by
EPA on 9/30/2005.
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Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 1 needs to provide final

Sampling Plans for approval of this FSP.

ExxonMobil, Siltronic, Approval to conduct

Gasco, and Arkema sampling was provided by
EPA on 9/30/2005. This
revised FSP was prepared
and submitted after the
associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 2

needs to provide final
approval of this FSP.
Approval to conduct
sampling was provided by
EPA on 10/13/2005. This
revised FSP was prepared
and submitted after the
associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection
™

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final
TRV Selection TM with the
PRE. The final TRV
Selection TM was submitted
as an appendix to the
9/9/2005 PRE.

Second Revision
Preliminary Risk
Evaluation Approach TM

1/7/2005

Submitted; EPA comments
received 3/4/2005. On
6/10/2005, EPA directed the
LWG to submit the final
PRE approach TM with the
PRE. The final PRE
Approach was submitted as
an appendix to the 9/9/2005
PRE.
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Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM received 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with

ERA Approach TM EPA, the LWG proposed
deleting this deliverable.
The LWG has not heard
back from EPA on this
proposal. Need EPA
agreement that this
deliverable is no longer
needed.

Process for Derivation of 1/20/2005 | Submitted; EPA comments | 3/21/2005

PRGs TM received 6/30/2006; a
revised tech memo is not
required.

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006

Determining Background comments received

for the Portland Harbor 6/5/2006; revised tech

Superfund Site memo required.

Revised Approach to 7/20/2006 | The revised approach to

Determining Background determining background for

for the Portland Harbor the Portland Harbor

Superfund Site Superfund Site will be
provided in the Draft Rl
Report

Process for Delineating the The approach for

Extent of Contamination Delineating the Extent of

Upstream and Downstream Contamination Upstream

of the ISA and Downstream of the ISA
will be provided in the Draft
RI Report

COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with

Deliverable

EPA, the LWG proposed
deleting this deliverable.
The LWG has not heard
back from EPA on this
proposal. Need EPA
agreement that this
deliverable is no longer
needed.
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Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received
4/28/2006, a revised PRE is
not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA | 5/16/2006
Interpretation Report comments received
7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA | 1/3/2006
Evaluating Trophic Trace comments received
and the Arnot and Gobas 3/10/2006
Models for Application to
the Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006
Screening Levels directive EPA comments
received 9/15/2006, and a
correction to the xylene
AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. Jan-08
Treatability Studies EPA comments received
2/15/08. A revised
deliverable is not required,
EPA comments indicated
that they should be
addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received
7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA | 7/2/2009

Facilities for the Feasibility
Study Memorandum

comments received
7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009
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Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

General Field/Data/RI1 Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9
Summary and Data Gaps and Appendices A, B, C, D,
Analysis Report F, and G received 1/15/08;
comments on Section 10
received 3/20/08; comments
on Section 11 received
5/16/08; comments on
Appendix E received 8/8/08.
This document was never
intended to be revised or
approved by EPA,;
comments will be addressed
in the Draft Rl Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September 2009 | Submitted 9/2/2009 11/2/2009
Risk Assessment Report
Draft Baseline Human Late September 2009 | Submitted 9/23/2009 11/23/2009
Health Risk Assessment
Report
Draft Remedial Late October 2009
Investigation Report
STORMWATER
Stormwater Loading Check- February 2009 | Submitted 2/18/2009; EPA

in Materials

comments received
5/6/2009

SEDIMENT

Round 3B Field Sampling
Plan: Sediment Sampling
and Benthic Toxicity Testing

Submitted 5/4/2007; EPA
comments received

7/25/07. Superseded by the
11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

AQ09-13

Page 9



WG

Lower WILLAMETTE GROUP

Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

Upriver and Multnomah
Channel Sediment
Evaluation and Field
Sampling Plan Technical
Approach

Submitted 5/25/2007; EPA
comments received
10/11/07. Superseded by the
11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Surface and
Core Sediment FSP
Preliminary Technical
Memorandum

Submitted 5/25/2007; EPA
comments received 8/9/07.
Superseded by the
11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA

Core Sediment FSP comments received

Technical Memorandum 10/11/07. Superseded by the
11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Round 3B QAPP Addendum November 2007 | Submitted 12/17/2007.

10 for Sediment Sampling Need EPA approval of this
QAPP Addendum.

FATE & TRANSPORT

Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA

Transport Model comments received

Development and Data 10/15/07. LWG response to

Gaps ldentification Report comments submitted
1/8/2008.

F&T Surface Sediment FSP December 2007 | Submitted 12/10/2007; EPA

— Addendum to 3B Sediment
FSP

comments received 1/2/08.
1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this
deliverable is no longer
needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009
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Deliverable?

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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